WG

Lower WILLAMETTE GROUP

June 13,2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

*+  LWG provided a background document on hot spots in the Portland Harbor Feasibility Study
(FS) on May 4, 2012.

* An Oregon Hot Spot meeting was held with EPA, Oregon Department of Environmental Quality
(DEQ), and the Department of Justice (DOJ) on May 10, 2012.

» Draft FS GIS information was provided to EPA on May 24, 2012.
*+  LWG provided a cross reference table for the April draft FS EPA presentation on May 24, 2012.
+  LWG provided an estimated alternative sequencing on May 30, 2012.

Comments/Documents Provided by EPA

*  On May 10, 2012, EPA requested multiple draft FS GIS shapefiles, an SMA or sub-SMA
sequence of construction with time stamps for each alternative in tabular format and the password
for the cost spreadsheet.

*+  On May 21, 2012, DEQ provided a list of seven questions from the May 10, 2012, hot spots
meeting.
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for June, July, August, and September 2012
includes the following:

+  June 2012: Redline strike-out comments expected from EPA on draft final Baseline Human
Health Risk Assessment

* June 2012: Comments on significant issues from EPA on draft final Baseline Ecological Risk
Assessment expected

*  July/August 2012: Redline strike-out comments expected from EPA on draft final Remedial
Investigation

*  July 2012: Initial EPA feedback on draft FS expected

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Statusof LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator
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Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments EPA
Deadline’ Comments
Target Date

Notes:

! - Bolded Deliverables arc primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

* - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

 Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

AQ12-05
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Round 1

Compilationof November 2007 | Submitted to EPA and DEQ

Information for 11/21/2007. Need written

Sources Between response from DEQ and EPA

RM Illand 1.6 that upland sources are under

East Bank of investisation consistent with the

Portland Harbor Road to the ROD.

Round 2 Biota

Revised Round 2 11/23/2005 | Submitted 11/23/2005: approved | 12/8/2005

OAPP Addendum with conditionson 12/6/2005: a

6. Sampling of final OAPP addendum is

Benthic required

Invertebrate lissue

Final Round 2 TBD | On 2/9/2006, the LWG

QAPP Addendum submitted a response to EPA's

6: Sampling of comments on the 11/23/2005

Benthic version of the QAPP addendum.

Invertebrate Tissue

The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.

Phase 2
Hydrodynamic Re-
calibration Report

Hydro/Sed Modeling

May 2009

Groundwater Pathway

Draft Round 2

Groundwater

Pathway
Assessment
Sampling and
Analysis Plan
Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

Submitted 5/7/2009: ERA
comments received 7/22/2009

/22/2005 | Submitted4/222005 EPA

TBD

comments received 6/3/2005

Outstanding issues to be
addressed in GW Appendix to
Draft RI Report.

AQ12-05

ED_000959_NSF_00030979-00005

3/28/2018

Page 5

SEMS_296156



WG

Lower WILLAMETTE GROUP

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Revised Round 2 TBD | Outstandingissues to be

Groundwater addressed in GW Appendix to

Pathway Draft RI Report.

Assessment

Sampling and

Analysis Plan

(including

Appendix A - Site

Summaries and

Appendix B - Pilot

Study Data Report)

Round 2 FSE for 4/29/2005 | Submitied 4/29/2005: EPA

Sampling of comments received 6/10/2005

Shoreline Seeps at

Human Use

Beaches

Revised Round 2 No longer needed | The only seep determined to

FESP for Sampling pose a potentially complete

of Shoreline Seeps exposure pathway is discharge

at Human Use from Outfall 22B. The existing

Beaches data from Outfall 22B include

Revised Round 2
Groundwater
Pathway
Assessment SAP
Attachment 2.
lransition Zone
Walter FSP

Revised Round 2

Groundwalter

Pathway
Assessment SAP.
Attachment 3:
Supplement lo
OAPP Addendum
3

AQ12-05
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3/27/2006

10/7/2005

the upland COlIs and meet the
data quality requirements for
risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.

Redline version submitted
3/27/2006; EPA needs to
provide linal approval of this
FSP. This revised FSP was
prepared and submitted atter the
associated field work was
completed.

Submitted 10/7/2005:
Conditional approval of
proposed changes to the QOAPP
addendum received from EPA
on 9/30/2005 EPA needs to
provide linal approval ol this
QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005

3/28/2018

4/28/2006
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Submittal
Deadline

3/27/12006
3/27/2006

Deliverable!

Revised
Transition-Zone
Water ESP
Addendium |
Sampling Plans for
ExvouMobil
Siltronic. Gasco,
and Arkema

Revised
Lransilion-Zone
Water ISP
Addendum 2

Status/ Comments EPA Comments

Submitted 3/27/2006. EPA
needs to provide final approval
of this ESP. Approval to conduct
sampling was provided by EPA
on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Submitted 3/27/2006 EPA
nheeds to provide final approval
of this FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005 This revised FSP
was prepared and submitted after
the associated field work was

Revised TRV
Selection TM

10/23/2004

Second Revision 11712005
Preliminary Risk
Evaluation

Approach T™M

Comprehensive
ERA Approach
™

6/27/2004

AQ12-05
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completed.
Natural Attenuation
Step 2 Natural No longer needed
Attenuation
Evaluation Report
Tech Memos

Submitted: EPA comments
received 3/18/2005 On
6/10/2005 EPA directed the
LWG to submit the final TRV
Selection TM with the PRE The
tinal TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Submitted: EPA comments
received 3/4/2005 On
6/10/2005 EPA directed the
LWG to submit the final PRE
approach TM with the PRE. The
{inal PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Submitted: EPA comments
received 10/1/2004
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Process for
Derivation of

172012005

Submitted: EPA comments
received 6/30/2006: a revised

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Revised TBD | Ina 1/11/2006 meeting with
Comprehensive EPA, the LWG proposed
ERA Approach deleting this deliverable. The
™ LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.

3/21/2005

PRGs TM tech memo is not required.

Draft Approach to 3/3/2006 | Submitted 3/3/2006: EPA 5/2/2006

Determining comments received 6/5/2006:

Background for the revised tech memo required.

Portland Harbor

Superfund Site

Revised Approach 7/20/2006 | The revised approach to

to Determining determining background for the

Background for the Portland Harbor Superfund Site

Portland Harbor will be provided in the Draft RI

Superfund Site Report

Process for The approach for Delineating the

Delineating the Extent of Contamination

Extent of Upstream and Downstream of

Contamination the ISA will be provided in the

Upstream and Draft RI Report

Downstream of the

154

COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with

Interim EPA, the LWG proposed

Deliverable deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.

Ecological
Preliminary Risk
Evaluation (PRE)
Round 2 Benthic
ssessment
Interpretation
Report

AQ12-05

9/9/2005

3/17/20006
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Submitled 9/9/2005: EPA
comments received 4/28/2006, a
revised PRE is not required

Submitted 3/1 72006 EPA
comments received 7/6/2006

3/28/2018

11/8/2005

5/16/2006
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Submittal
Deadline’
11/4/2005

Deliverable!

Lood Web
Modeling Report:
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological
Waler Screening
Levels

5/26/2006
October 2007

Feasibility
Stud
Literature Survey

of Treatability
Studies

Round 3B (I'5)
Side-scan Sonar
Data Report

September 2008

Early May 2009

Mid May 2009

Late March 2009

September 2010

Treatment
Technologies
Screening lable

Screening of
Disposal Facilities
for the Feasibility
Study

Memorandum

Early Preliminary
Remediation Goals
(PRGs)

Benthic Toxicity
AOPCs Check In
Malerials

Treatment
Lechnology
Evaluation Tools
Meno

AQ12-05
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Status/ Comments

Submitted 11/4/2005: EPA
comments received 3/10/2006

Submitted 5/25/2006: directive
EPA comments received
9/15/2006, and a correctionto
the xylene AWQC on 9/27/06.
Additional revisions were
submittedon 10/13/2006

Submitted 10/31/2007. EPA
comments received 2/15/08 A
tevised deliverable is not
required, EPA comments
indicated that they should be
addressed in the ES.

Submitied 5/18/2009

Stibmitted 6/5/2009: EPA
comments received 7/9/2009

Submitted 6/18/2009: EPA
comments received 7/10/2009

Submitted 3/27/2009

Submitted 9/07/2010

Submitted03/15/2011: ERA
commenis received 4/27/201 1

3/28/2018

EPA Comments
| |Deadlinee | | TargetDate |
1/3/2006

71912006

7/6/2009

7/2/2009

Page 9

SEMS_296156



WG

Lower WILLAMETTE GROUP

Submittal
Deadline’

Status/ Comments

Deliverable!

Draft Mitisation
Determination
Approach for Use
in the S Tools
Memo

Draft Feasibility
Study Costing
Approach Tools
Memo

Drajt ldentification
o/ "COCs and
Contaminant
Mobility
Evaluation
Criteria Lor the
Drali kS lools
Meno

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/15/201 1. ERA
commenis received4/27/2011

Submitted 03/152011: EPA
commentsreceived4/27/2011

Submitted 03/16/201 1: EPA
comments received 4/27/2011

Submitted03/31/2011: EPA
comments received4/27201 1

Alternatives
Screening
Materials
Drafl ES Key
Elements
Presentation

Presentation06/21 and
06/22/2011

EPA Directed Submitted 01/16/2012
Drafi Feasibility
Study (ES) Key

Work Product

Draft Feasibility
Study (ES) -
Electronic
Version For Early
EPA Team
Review

Draft Feasibility
Study (FS) -
Formal Publically
Accessible
Submittal

Validated
Analytical Results

01/152012

03/20/2012
03/30/2012

90 days following
completionof each
sampling activity

Submitted 03/20/2012

Submitted 03/30/2012

Submitted 04/06/2011

Submitted Materials 06/06/201 1

EPA Comments

6/29/2012
6/29/2012

AQ12-05
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Deliverable!

Comprehensive
Round 2 Site
Characterization
Summary and Data
Gaps Analysis
Report

Draft Sediment
Mobility Testing
Data Report

Draft Baseline
Ecological Risk
Assessment
Report

Draft Baseline
Human Health
Risk Assessment
Report

Draft Remedial
Investigation
Report

Benthic loxicity
Reanalysis
lechnical
Memorandum

Supporting
Llectronic
Information for
Draft Benthic
BERA

Draft Final
BERA

AQ12-05
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Submittal
Deadline’

Status/ Comments

2/212007 | Submitted 2/21/2007 EPA
comments on Sections 1-9 and

Appendices A.B.C. D F and G

received 1/15/08: comments on
Section 10 received 3/20/08;
comments on Section 1 1
received 5/16/08: comnients on
Appendix E received 8/8/08,
This document was never
intended to be revised or
approved by EPA: comments
will be addressed in the Draft R1
Report.

August 2009 | Submitted 8/11/2009

Early September | Submitted 9/2/2009
2009 | Preliminary EPA comments
received 12/23/09
EPA comments received
07/16/2010
EPA benthic approach
comments received 09/27/2010.

Late September | Submitted 9/23/2009
2009 | Preliminary EPA comments
received 12/23/09.
EPA comments received
07/16/2010.

Late October 2009 | Submitted 10/27/2009

EPA comments received
07/16/2010

Mid November | Submitted 11/13/2009
2009 | EPA benthic approach
comments received 09/27/2010.

November | Submitted 11/19/2009
2009

3/28/2018

EPA Comments
Target Date

EPA comments not
anticipated

11/2/2009

11/23/2009

12/27/2009
01/15/2009

01/192010

Draft Kinal 5/2/2011 | Submitted 05/02/2011 71202011
B

7/5/2011 | Submitted 07/01/2011 9/1/2011
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Human Health and July 2011 | Submitted07/22/2011 9/22/201 1

Ecological Risk

Management

Recommendations

Draft Final 8/29/2011 | Submitted 08/29/2011 10/29/2011
Remedial

Investigation

Report

STORMWATER

Stormwater 2/1/2009 | Submitted 2/18/2009;: EPA
Loading Check-in comments received 5/6/2009
Materials

Revised April | Submitted 04/30/2010: EPA 6/30/2010
Stormwater 2010 | commentsreceived 08/17/2010

Loading

Calculation

Methods

Einal Stormwater Submitted 01/31/2011. EPA 3/312011
Loading comments received 03/02/2011

Caleulation Revised Report Submitted

Methods 04/152011

SEDIMENT
Round 3B Lield
Sampling Plan:
Sediment Sampling
and Benthic
Toxicity lesting

Submitted 5/4/2007: EPA
comments received 7/25/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.

Draft Round 3B
Surface and Core
Sediment PSP
Prelimmary
Technical
Memorandum

Draft Round 35 August 2007 | Submitted 8/29/07: EPA
Erosion Core comments received 10/11/07,
Sediment FSP Superseded by the 11/5/2007
Lechnical R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.

AQI12-05 Page 12

Submitted 525/2007; EPA
comments received 8/9/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.

Upriver and Submitted 5/25/2007 EPA
Multnomah comments received 10/11/07.
Channel Sediment Superseded by the 11/5/2007
Lvaluation and R3B Comprehensive Sediment
Lield Sampling & Bioassay lesting FSP.

Plan Technical

Approach
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Submittal
Deadline’

Deliverable!

Round 38 QAPP
Addendum 10 for
Sediment Sampling

Round 3 Sediment

November 2007
Irap Deplovment
Field Report

FATE & TRANSPORT

Draft Chemical
Fate & Lransport
Model
Development and
Data Gaps
Identification
Report

E&l Surface
Sediment FSP
Addendum (o 35
Sediment FSP

July 2007

December 2007

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

Draft
Bioaccumulation

Modeling Report

12/16/2005

BIOLOGICAL ASSESSMENT
Prelimmary Drafi

Site-Wide

Biological

Assessment -

Electronic Version

For Early EPA

leanm Review

3/30/2012

Prelimmary Draft 3/302012
Site-Wide

Biological

Assessmeni -

Formal Publically

Accessible

Submittal

Notes:

EPA Comments
Target Date

Status/ Comments

Submitted 12/17/2007 Need
EPA approval of this OAPP
Addendum.

Submitted 06/30/2011

Submitted 7/20/2007: EPA
comments received 10/15/07.
LWG response to comments
submitted 1/8/2008.

Submitted 12/10/2007 EPA
comments received 1/2/08,
1/16/08 LWG agreed with EPA
1ot to perform the sampling,
Need EPA agreement that this
deliverable is no longerneeded.

Submitted 7/27/2009

Submitted 12/16/2005 2/142006. EPA
cominents not time-
critical at this point in the

project

Submitled 03/202012 6/29/2012

Submitted 03/30/2012 6/29/2012

! - Bolded Deliverables arc primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
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Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

* - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Dehveféble submitled to EPA and its paﬁners.
Underlining indicates text change from last progress report.
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